

Elbow Park/Rideau/Roxboro Homes

Demolition Milestones

The exact schedule and order of demolition of properties is currently being determined. More information will be provided as it becomes available.

It is anticipated that 90% of demolition material by weight will be diverted from landfill and recycled or otherwise salvaged.

Physical Removal of Utilities

- January 25 to March 21, 2016

City of Calgary Demolition Permits

- January 25 to March 21, 2016

Salvage

- January 25 to March 4, 2016

Hazardous Material Remediation

- February 1 to May 13, 2016

Fencing and Tree Protection

- February 8 to February 28, 2016

Mobilize Heavy Equipment

- March 7 to March 12, 2016

Demolition

- March 14 to July 29, 2016

Backfill Sites

- May 16 to July 29, 2016

Top Soil Coverage

- June 6 to August 26, 2016

Sidewalk and Road Repair (as needed)

- July 4 to August 26, 2016

Landscaping

- June 6 to September 9, 2016

Project Completion

- August 29 to September 9, 2016

For more information contact Calgary.FRP@gov.ab.ca

